BID OPENING
BID TABULATION: THE RENOVATION OF SWEETLAND HOUSE
BID NO., EP20/21-07
DATE: JANUARY 13, 2021 at 11:00 am DEPT/DIV: COMMUNITY DEVELOPMENT

| BIDDER | Location 1 | Location 2 | Location 3 | Location 4 | Location 5 | Location 6 | Location 7 | Location 8 | Location 9 | Location 10 | Location 11 | TOTAL OF ALL | Completion |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| A-Team Contracting, LLC<br>PO Box 582<br>West Warwick, RI 02893<br>(401) 529-8054 | $ 41,000.00 | $ 65,000.00 | $ 1,200.00 | $ 3,000.00 | $ 1,000.00 | $ 1,800.00 | $ 1,800.00 | $ 1,500.00 | $ 1,000.00 | $ 1,800.00 | $ 1,400.00 | $ 120,500.00 | 62 days |
| Strategic Solution Team<br>14 Squanto Street<br>Providence, RI 02904<br>(401) 390-8966 | $ 23,291.00 | $ 18,685.00 | $ 725.00 | $ 3,743.00 | $ 2,675.00 | $ 1,218.00 | $ 1,218.00 | $ 1,375.00 | $ 838.00 | $ 1,930.00 | $ 3,083.00 | $ 58,781.00 | 90 days |
| Red Oak Remodeling<br>300 Whaley Hollow Road<br>Coventry, RI 02816<br>(401) 829-7299 | $ 20,800.00 | $ 29,000.00 | $ 800.00 | $ 2,100.00 | $ 800.00 | $ 5,376.00 | $ 4,600.00 | $ 1,000.00 | $ 1,200.00 | $ 800.00 | $ 960.00 | $ 67,436.00 | 60-90 days |
| Scholar Painting<br>2 Klaricles Village Drive #145<br>Seymour, CT 06483<br>(877) 447-2465 | $ 61,500.00 | $ 57,000.00 | $ 3,500.00 | $ 4,000.00 | $ 3,200.00 | $ 5,700.00 | $ 5,700.00 | $ 2,500.00 | $ 1,500.00 | $ 1,500.00 | $ 2,500.00 | $ 148,600.00 | 60 days |
| Trans Global Construction, LLC<br>1006 Charles Street, Suite 6<br>North Providence, RI 02904<br>(401) 725-9025 | $ 19,600.00 | $ 47,000.00 | $ 1,200.00 | $ 6,000.00 | $ 3,000.00 | $ 3,500.00 | $ 3,500.00 | $ 3,750.00 | $ 1,800.00 | $ 1,700.00 | $ 2,000.00 | $ 93,050.00 | 60 days |
| E. W. Burman, Inc.<br>33 Vermont Avenue<br>Warwick, RI 02888<br>(401) 738-5400 | $ 74,895.00 | $ 55,049.00 | $ 506.00 | $ 2,021.00 | $ 4,820.00 | $ 6,218.00 | $ 6,218.00 | $ 4,802.00 | $ 2,763.00 | $ 1,197.00 | $ 1,411.00 | $ 159,900.00 | 25 days |
| Martone Service Company, Inc.<br>22 Sextant Lane<br>Narragansett, RI 02882<br>(401)792-3847 | $ 32,820.00 | $ 87,450.00 | $ 1,450.00 | $ 5,475.00 | $ 3,625.00 | $ 3,550.00 | $ 3,590.00 | $ 4,695.00 | $ 1,295.00 | $ 2,275.00 | $ 1,050.00 | $ 147,275.00 | 60 days |
| Mill City Construction, Inc.<br>7 Old Great Road<br>Lincoln, RI 02865<br>(401) 766-3100 | $ 38,537.00 | $ 57,835.00 | $ 1,896.00 | $ 7,080.00 | $ 6,367.00 | $ 10,419.00 | $ 11,551.00 | $ 5,037.00 | $ 2,824.00 | $ 1,160.00 | $ 1,613.00 | $ 144,319.00 | 90 days |
| Coletta Contracting Company, Inc.<br>44 Hollister Road<br>Seekonk, MA 02771<br>(401) 727-1757 | $ 82,450.00 | $ 60,700.00 | $ 750.00 | $ 2,350.00 | $ 3,000.00 | $ 16,400.00 | $ 14,550.00 | $ 4,000.00 | $ 1,460.00 | $ 2,970.00 | $ 2,970.00 | $ 191,600.00 | 80 days on site |
| | | | | | | | | | | | | | |