



**CITY OF EAST PROVIDENCE**

**ADDENDUM #3**

**FLOOR REPLACEMENT FOR FIRE STATION #3 NO. EP19/20-23**

## **DATE OF COMPLETION**

**The Floor Replacement for Fire Station #3 for all work must be completed and the floor properly cured by Friday, October 16, 2020.**

**This change is due to the Bid Opening Extension.**